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PDR Closure Items

• RIDs from this meeting will be submitted via the review panel to the 
CSMS team for high-priority workoff

• The DAAC LAN designs for Release A will be presented at the SDPS PDR

• The Communications Requirements Spec (available now in technical-
paper form) and the NSI ICD will be issued in February

• All CSMS-related documents will be reissued approximately one month 
after the Wrap-Up PDR (including the DAAC LAN designs) to reflect the 
DAAC designs, RIDs, and review comments
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Next Steps for CSMS

• Incremental-track development of CSMS portions of Releases IR-1 and A

• Detailed design of formal-track portions of CSMS Release A 
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Road to CDR - Key Activities

Prototype & select COTS for message 
passing, BBS & event services

CSS Validate preliminary design
Predecessor to glue-code design
Start procurement process

Continue ORB prototyping (Sun DOE, 
DEC Object Broker, HP ORB+)

CSS Confirm Release C migration approach
Track CORBA product maturation

Begin incremental development of IR1 
via EP5 (OODCE wrappers, other 
services)

CSS Validate Preliminary Design
Provide early FOS/SDPS development 
environment

Tasks Purpose

Select COTS hardware for DAAC, EOC 
and SMC LANs

ISS Start procurement process

Develop specific  network migration 
plan to Release B

ISS Validate Release A preliminary design 
through prototyping and support of 
Release B preliminary design
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Road to CDR - Key Activities 
(cont.)

Continue extensible agent prototyping 
and complete FOS common agent 
prototype

MSS Validate preliminary design
Detail agent interface design (ICD)

Develop detailed operational scenariosMSS Validate preliminary design 
Support detailed design

Select COTS products for problem 
reporting, OA tools, DBMS, 
administration�

MSS Validate preliminary design
Predecessor to glue-code design
Start procurement process

Unit-level detailed software design and 
COTS integration

MSS Refine designs for data access, agent, 
registration, and other custom 
development

Tasks Purpose



EL-6705-CD-003-001

CSMS PDR Summary

We have demonstrated:

• the refinement of CSMS’s SDR-era, COTS/standards-based, evolvable� 
design into its lower-level hardware and software components

• migration planning for the Release IR-1/A-specific instantiations into the 
SDR architecture

• the validation of that design via:
- standards, make vs. buy, and product decisions 
- prototyping and benchmarking
- extensive technical exchanges inside and outside ECS
- detailed I&T planning
- detailed development planning


